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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 247 Date: 13-Jan-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 492

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the top of the footing box , work on
the struts at 109 meters , & work on the tower crane . Crews started at 7:00 AM.

Froylan had to work on the working platform for the 2nd day . He had to close the gap between the
tower shafts & the grating . He started at 7:15 AM. He was done at 1:15 PM. Froylan had to wrap up his
tools & equipment . He left at 1:30 PM.

Earl , & Eric had to work on the cat walk at 99 meters . Crews had to install the South had rails , &
prepare to set the planks . They started at 7:30 AM. Crews were done at 2:00 PM.

Rick , Carlos M. & Jose had to work on the sleeves . Crews had to caulk the remaining sleeves in
the inner East , East , & North cells . They started on the North cell at 7:15 AM. Crews run out of caulking
tubes at 7:45 AM.

The caulking tubes were delivered to the site at 10:00 AM. Crews resumed caulking at 10:30 AM.
They were done at 4:30 PM. caulking the sleeves were completed .

Salvador & Carlos G. had to clean the West tower shaft & the 9 meters diaphragm . Crews had to
remove all the excess materials , plates , tools, & equipment from the 9 meters diaphragm . They started
at 7:10 AM.

In addition to that , crews had to remove the excess grout from the West tower shaft , disassemble
the grout box & haul them out of the site & store them on the barge . Crews were done at 5:10 PM.

Carlos , Dustin , & Kimo had to work on the struts at 109 meters . Crews had to work inside the
tower shafts . They had to snug , mark for 1/2 turn the 220 & 230 millimeters bolts , & 2/3 turn for the 250
& 260 millimeter bolts . Crews started at 7:20 AM. Obra had to check on his crews during the working shift
.

Augie & Casey had to work on the W line rigging the tower crane sections & material to the site , &
the had to work with the other crews on the tower erection .

Carlos , Anthony , Barry , Jacob , Jaime , Jeffery , Kevin , Pablo , & Ryan had to work on the tower
crane . Crews had to add 8 more sections to extend the tower crane from 135 to 167 meters .

Crews had to set the slider on the top of the main shaft . They started at 7:25 AM. Crews were done
at 7:45 AM.

After that , crews had to fly the 1st 4 meters section , & set it on the slider , release the lifting shaft
from the main shaft , pick the counter weight , lift the top section with the cockpit , slid the section , lower
the cockpit , install the bolts , & release the counter weight . Crews started at 8:00 AM. They were done at
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10:30 AM. Elevation 139 meters .
Following the same procedures as the 1st section. Crews started on the 2nd section at 10:45 AM.

They were done at 12:45 PM. They started on the 3rd section at 1:40 PM.
In addition to that, crews had to pretension the bolts at the connections . The crane was released at

4:55 PM. Crews were done at 5:10 PM. Elevation 147 meters .
All tower crews left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

6.00

2083

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM EARL ESPINOZAIronworker 6.00 0.00 0.00 6.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

APP SALVADOR VILLALOBOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 6.00 0.00 0.00 6.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00
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